

American Rescue Plan Act

QUARTERLY REPORT FOR OCTOBER THROUGH DECEMBER 2021



Still Very Early in the Process

- For the Treasury Department Report provided before January 31, 2022 the only expenses included were:
 - Public Safety COVID-19 Bonuses \$4,032,000 (1,332 Full Time; 16 Part Time)



However, Movement is Happening

- Final Guidance from Treasury distributed
- Southside Community Center is in value engineering phase
- Building transfer process initiated with Richmond Redevelopment Housing Authority (RRHA) for Calhoun Center
- Health Equity Trust Fund in final stages of Memorandum Of Understanding (MOU) and Grant contract



However, Movement is Happening

- Strategies and plans for Enhanced Lighting, Gun Violence Prevention, and RRHA redevelopment projects are taking place.
- Notice of Funding Availability for Affordable Housing Trust Fund released December 10, 2021
- Primary partner for Family Crisis Funding confirmed
- Templates for MOUs and Procurement Contracts are being created



However, Movement is Happening

- RFP Process initiated with Procurement on the System wide Master Plan for Park, Recreation, and Community Facilities
- Initial bridge concept complete for Reedy Creek Bridge/Crooked Branch Ravine Park
- First Community engagement meetings schedule for March 5, 2022 for TB Smith and Lucks Field
- Reporting page for ARPA being designed for use on RVA.gov



Questions?

