


# PROPOSED PRE-DEVELOPMENT TIMELINE



MAYOR LEVAR M. STONEY

Sharon L. Ebert, DCAO Economic and Community Development    March 9, 2020



# PROPOSED PRE-DEVELOPMENT TIMELINE FOR COLISEUM AREA



MAYOR LEVAR M. STONEY

Sharon L. Ebert, DCAO Economic and Community Development    March 9, 2020

## PROPOSED PRE-DEVELOPMENT PROCESS FOR COLISEUM AREA (Best Case Scenario)

[illegible]

**KEY** Minimum timeframe shown in Green

# PROPOSED TIMELINES FOR A CASINO RFP/REFERENDUM



MAYOR LEVAR M. STONEY

Sharon L. Ebert, DCAO Economic and Community Development    March 9, 2020

## OPTION #1

[illegible]

**KEY** Minimum timeframe shown in Green

# OPTION #2

# PROPOSED TIMELINE FOR CASINO – NOVEMBER 2021 REFERENDUM

STEPS		MONTHS																				
			APR	MAY	JUN	JULY	AUG	SEPT	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JULY	AUG	SEPT	OCT	NOV
1	COMMUNITY ENGAGEMENT																					
2	CITY HIRES CONSULTANT TO ANALYZE SITES																					
3	CASINO CONSULTANT’S SITE ANALYSIS DUE																					
4	REVIEW SITE ANALYSIS WITH COMMUNITY																					
5	DRAFT RFP/CBA																					
6	DRAFT RFP/CBA TO LUHT																					
7	LUHT REVIEWS RFP/CBA																					
8	RFP/CBA ISSUED																					
9	RFP/CBA PROPOSALS DUE																					
10	REVIEW OF PROPOSALS																					
11	PROPOSAL SELECTED																					
12	VIRGINIA LOTTERY PERFORMS PRECERTIFICATION OF OPERATOR																					
13	VIRGINIA COURT ORDERS REFERENDUM																					
14	REFERENDUM DATE																					

KEY: Minimum Timeframes

# QUESTIONS?



MAYOR LEVAR M. STONEY

Sharon L. Ebert, DCAO Economic and Community Development    March 9, 2020