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Background - RVA Bike Share

 Phase 1 – $1.35M 

– $1,064,000 Federal Congestion Mitigation & Air 

Quality (CMAQ)  Program funds

– $280,000 city CIP funds in required match

– Provided 20 stations/220 bikes

– CMAQ covers first year of operation and maintenance

– Launched on August 28, 2017

– Corps Logistics sub to Bewegen (vendor) manages the 

operation



Current Status

 16 stations & 160 bikes in operation

– 4 stations are planned for non-City property and are in 

process of lease agreement execution (3 at VCU and 1 at 

Convention Center)

 Electrical connections/retrofits underway on existing 

stations to support addition of pedelec bikes

– Need 15 out of 20 stations electrified

– Currently 4 electrified; 

– Additional 5 are in implementation process



Current Status

 First year operated under flat-fee agreement for 

$393,000 for all operations, maintenance, and related 

costs for the system.

– Revenue from all sources totaled ~$70,000

 Second year of operation is continuing at the same 

flat fee for $393,000 for 20 Stations and 220 pedelec 

bikes. The following additional sources will provide 

funding support for the second year of operation: 

– User fees advertisement & sponsorship of ~$100,000 

– Available CMAQ funds to cover remaining balance

– No GF impacts at this time 



Background - RVA Bike Share Phase 2

 Phase 2 – $1.5M 

– 100% Federal Congestion Mitigation & Air Quality 

(CMAQ)  Program funds 

– Upgrades existing 220 bikes to pedelec (electric-assist)

– Adds 20 stations

– Adds 220 pedelec bikes

– O&M costs for operation of fully-implemented Phase 2 

system to be negotiated with Bewegen based on  

Revenue Sharing approach.
 Contingent upon pedelec and electrical connections needed to support 

pedelec charging needs at stations.



Current Status – Phase 2 Expansion

 Phase 2 equipment is in production

 Existing 220 bikes being converted to pedelec

 Add 20 stations and 220 pedelec bikes (for a 

total of 40 stations and 440 bikes)

 Additional station locations and electrical 

connections being developed to support full 

pedelec



Phase 2 Expansion Timeline

 Partial launch of pedelec bikes (10-20 bikes at 

a time) starting in February 2019 

– Add more as stations are powered

 Existing fleet fully pedelec by May 2019

 Full system expansion (40 stations and 440 

bikes) with pedelec anticipated late summer 

2019



Questions?


