

ID	Task Name		20	25	30	May 2025	5	10	15	20	25	30	June 2025	4	9	14	19	24	29	July 2025	4	9
1	Kickoff Meeting	◆ Kickoff Meeting																				
2	Onsite Visit - Emergency and General Operations																					
3	Group 1 SOP Drafting																					
4	Group 1 Review	5/9 ◆ Group 1 Review																				
5	Onsite Visit - Chemical Systems, Operations Follow-Up																					
6	Group 2 SOP Drafting																					
7	Group 2 Review	5/23 ◆ Group 2 Review																				
8	Group 3 SOP Drafting																					
9	Group 3 Review	5/30 ◆ Group 3 Review																				
10	Onsite Visit - Follow-Up																					
11	Group 4 SOP Drafting																					
12	Group 4 Review	6/13 ◆ Group 4 Review																				
13	Group 5 SOP Drafting																					
14	Group 5 Review	6/20 ◆ Group 5 Review																				
15	SOP Finalization																					
16	Final Delivery	6/30 ◆ Final Delivery																				